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In the sustainability transitions literature, ‘success’ is conceived as the transition from an 
unsustainable system to a sustainable one.  However, this view hides a more profound 
complexity in individual projects which can contribute to system transition.  This paper 
focuses instead on local projects as key sites for change.  In two case studies of UK 
sustainable energy projects, success is shown to be characterised by different causative 
beliefs held by different people about the problems being addressed, which predetermines 
solutions to those problems; and hence the nature of success.  By acknowledging this 
multiplicity of success, as perceived by ordinary residents and project organisers as well as 
transition scholars, ‘narratives of success’ can be recognised, enabling future projects to 
build on success, and continue along the path to transition.  This reconceptualization 
provides transition scholars with new ways of understanding and effecting transitions; by 
focusing on the project level, which is useful in contexts with varying commitment to 
sustainability.   
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1.  Introduction 
 
Transitions from unsustainable systems of service provision to sustainable systems are urgently required 
given the threat of climate change (Farla et al., 2012, IPCC, 2014).  Previous research has made use of 
insights from the Multi-Level Perspective (MLP) to explain such transitions and to understand how to 
drive them (Geels, 2002, Seyfang and Longhurst, 2016).  Attempts are being made to operationalize 
this understanding in programmes to effect transition at national government level (Holscher, 2015) and 
also at EU level (Climate-KIC, 2015). 
 
However, the level of theorising in this body of literature is frequently high level.  The MLP provides 
a policy relevant high level framework for driving transitions with a normative thrust; implicitly 
conceiving of success as a significant change in the sociotechnical system towards a more sustainable 
configuration (Verbong and Geels, 2007, Loorbach and Rotmans, 2006, Witkamp et al., 2011).  This is 
problematic because it assumes a stability of narrative.  Rotmans et al. (2001) contend that an 
understanding of transitions at regime level can be used by policy makers to drive such a transition, 
however, these policy makers are often working in a changing political context which may vary in its 
commitment to sustainability and carbon reduction.  For example, the UK has seen a complete change 
in energy policy in the past decade; generous subsidies for renewable energy were introduced then 
significantly reduced within 5 years, and government discourse has become less committed to 
sustainable energy and more committed to (unsustainable) energy security and affordability (Geels, 
2014).  This instability is reflected internationally as green growth stimulus packages instigated after 
the 2007 financial crash come to an end and give way to austerity economics; leading to less investment 
in sustainability innovations (Frankfurt School – UNEP and Bloomberg New Energy Finance, 2011).   
 
In such changing political economic contexts, transitions are unlikely to be ‘managed’ in a long term, 
high level manner.  It is therefore important to look at smaller scales of enquiry.  At this scale, it becomes 
apparent that projects that in effect push transitions forward often operate without explicit transition 
aims and with a range of different logics.  Such projects may not all benefit from the insights of the 
MLP, and as such, a theoretical understanding of this smaller scale may prove more fruitful in effecting 
transition.  An emerging body of literature is starting to look at these smaller scales of enquiry, such as 
regional initiatives (Essletzbichler, 2010), cities (Hodson and Marvin, 2012), and small rural projects 
(Heiskanen et al., 2015).  This literature is beginning to demonstrate that it is important to capitalise on 
projects happening on the ground, rather than relying on transition to be driven from higher levels of 
governance.   
 
This paper contributes to this emerging debate by looking at local projects for sustainable energy in 
practice.  The concept of success is used as a vehicle for understanding the practice of two urban 
sustainable energy projects based in Birmingham, UK.  These projects are trying to address and are 
being carried out within “wicked problems”; a concept defined by Rittel and Webber (1973) and applied 
to sustainability by Ison (2010).  This concept is applied here to highlight better the nature of the 
problem that individuals within local projects are facing, within the broader sociotechnical system.  
Wicked problems cannot be definitively formulated; are interconnected to other problems; have no 
‘right or wrong’ answers, and are difficult to resolve, involving ‘high stakes’ and requiring a change in 
thinking and action across a number of different groups.  In such problems, success is not always 
obvious. 
 
Our research question is therefore: how is success perceived in local projects for sustainable energy, 
and what are the implications of this for the theory and practice of sustainability transitions?  First a 
brief review of sustainability transitions will be given, followed by a review of emerging literature 
highlighting the importance of a more granular focus on projects and individuals.  The case studies are 
then introduced.  The subsequent data and analysis uses the concept of ‘causative beliefs’ to make sense 
of the competing perceptions of success demonstrated within these projects.  The implications of the 
findings for practice and theory are then discussed.   
 
2. Understanding local sustainable energy projects: socio-technical systems and individuals 
in projects 
 
The sustainable transition literature focuses on high level social and socio-material interactions, which 
sets a framework in which to think and set projects for sustainable energy.  This conceptualises societal 
functions, such as transportation, housing, communication, energy and food production, as provided by 
systems comprised of technologies, supporting institutional and regulatory infrastructures, natural 
resources, and cultural expectations (Rip and Kemp, 1998, Geels, 2002).  These components are 
interdependent but tend to maintain the status quo.  Rip and Kemp (1998) refer to this as a sociotechnical 
‘regime’ in which technical components co-evolve with social elements through a process of mutual 
adaptation and feedback.  The system as a whole becomes stable and inert as it matures (Lovell, 2005).  
Thus society becomes ‘locked in’ to a given regime as the status quo is reinforced (Unruh, 2000); the 
regime becomes irreversible since the technology is proven and ubiquitous, the infrastructure and legal 
structure is set up to support it and the wider system, and users know what to expect from the system 
and how to use the technologies within it.  Furthermore, the technology itself contributes to this by 
‘scripting’ or prescribing certain behaviours, for environmental good or ill (Latour, 1992).  Stable social 
practices form  both in end-user energy use  and in those acting within the regime (Shove, 1998, 
Hargreaves et al., 2013). 
 
Rip and Kemp (1998) explain how despite this stability socio-technical systems can change through 
their ‘Multi-Level Perspective’ (MLP).  This describes three levels – a micro, meso and a macro level; 
respectively the niche, the regime and the landscape.  The sociotechnical regime sits at the meso level, 
and is the site of incremental innovation and dynamic games within and between regime actors.  At the 
macro level is the sociotechnical landscape; a stabilised backdrop which exerts influence, and which is 
difficult to change (Geels and Schot, 2007).  Technology, or the material culture of societies is part of 
this landscape, as are shared cultural beliefs, symbols and values.  At the micro level there are 
technological or innovation ‘niches’, which some argue are the site of radical innovations with the 
potential to change the regime completely (Kemp et al., 1998).  These are protected spaces shielding 
new innovation from the regime until they are ready to compete with it, and historical case studies give 
examples of such niches replacing the incumbent regime (Geels, 2006).  Work on Strategic Niche 
Management has shown these niches to be a fruitful area for analysis in understanding how varied 
motivations between actors operate at project or sector levels, and that they can be deliberately set up 
to attempt regime transition; (Kemp et al., 1998, Witkamp et al., 2011).  There are also other methods 
to effect transition which do not focus on a particular innovation, but attempt to encourage transitions, 
sometimes from a high governance level (Loorbach and Rotmans, 2010).    
 
This body of literature does see a world of competing positions, but focuses on the abstract level of the 
difficult to change regime.  It therefore perceives success as a change in this abstract system, to one that 
is more sustainable.  This systemic view is helpful in understanding the problem at this abstract level, 
but it does not relate easily to practice as its scope is so broad.  Strategic Niche Management does 
explore smaller scales (see Ieromonachou et al., 2007), but its implications for transition (such as 
opportunities for experimentation and second order learning) remain high level. This is beginning to be 
tackled by literature emphasising the role that smaller spatial scales have and can play in the 
development of sustainable energy futures.  Spath and Rohracher (2010) discuss the use of ‘guiding 
visions’ in the ‘energy region’ of Murau, in successfully guiding and co-ordinating local activities.  
Essletzbichler (2010) and (2012) discuss how smaller spatial scales such as cities and neighbourhoods 
may desire to use what smaller powers they have to transform their mobility, housing, food and energy 
systems to more sustainable forms.  Projects at this level, they argue, can act as niches or protected 
spaces for providing guiding visions, for satisfying local need and promising exportable lessons, 
products and services.   
 
A focus on local projects emphasises the sheer difficulty of delivery given the barriers that project teams 
face, particularly when those teams are voluntary (Bomberg and McEwen, 2012), and how this can 
sometimes stall projects (Smith, 2007).  Such a focus also highlights different project goals than 
assumed in the higher level transition literature.  For example, Dóci et al. (2015) identify renewable 
energy projects which exemplify ‘social niches’; oriented towards meeting local needs or wishes, rather 
than inducing transition, and work by Heiskanen and others emphasises the importance of social support 
and demonstrating the prevalence of social norms for reducing energy use and adopting renewable 
energy technologies (Jalas et al, 2014, Heiskanen et al 2010).  Heiskanen et al. (2015) have recently 
looked at local projects from the point of view of ‘non technologists’ (i.e. not sustainable technology 
proponents explicitly working to induce transition).  Interrogating the concept of experimentation as 
part of strategic niche management, they point out that ordinary people judge experimentation on 
different criteria than transition scientists, and that failure to provide ‘proof of principle’ on new 
technologies and practices can have longer term, damaging local consequences.  This is supported by 
Judson et al (2015) and Nyborg (2015) who report some resistance to or subversion of heat pumps or 
smart grid technologies where they do not fit with household practices.  This literature starts to critique 
the essentially purposive nature of transitions, as conceived by the previous literature reviewed here.  
At the scale of projects, different stakeholders may have other motivations or priorities than effecting 
transitions, faced as they are with the ‘messiness’ of project delivery, local contexts and everyday life. 
 
By focusing on the practice of local projects, individuals are forced into view.  Yet the role of 
individuals in socio technical systems continues to be problematic.  Farla et al. (2012) point to criticisms 
of sustainability transitions for not adequately conceptualising individual agency.  Despite work 
addressing this (Penna and Geels, 2012), individuals, important as the locus of agency, are often still 
‘lost’ in descriptions of process or groups.   This is particularly the case when looking at individuals 
who are not part of the technological regime, but rather are ‘technology users’.  The way in which these 
people use technologies in their daily lives and their reasons for doing so is rarely explored in the 
sustainability transitions literature (Shove and Walker, 2007), instead the focus is often on actors within 
the technological side of the regime (Zhang, 2016).  Focus on this social group of ‘technology users’ 
comes from other scholarly areas, such as social practice theory (Pullinger et al., 2014).  Social practice 
theory sees energy use as a by-product of the nexus of routines, materials, competencies and meanings 
involved in everyday life, such as washing, space heating and communicating (Shove, 2003).  There is 
little discussion of interactions between technology users, and technological regime actors. 
 
For this social group within the energy socio-technical regime, it is common to hear debate on the need 
for ‘behaviour change’.  Some of the behaviour change literature makes rather unhelpful assumptions 
about energy users as rational, utility maximising decision makers, who only make poor decisions as a 
result of information deficit (Torriti et al., 2010).  Scholarly understanding of behaviour change is 
increasingly more complex and socially informed, demonstrating the importance of norms, appropriate 
feedback and unconscious habits (Cialdini, 2003, Darby, 2006, Maréchal, 2010).  This complexity of 
energy behaviour and its constraints is well conceptualised within the sociotechnical systems literature.  
However, away from academia in the messiness of practice, ‘folk’ understandings of behaviour change 
resting on information deficit models, and in some cases social norming, prevail as preferred 
explanatory tools.  This is exemplified by ongoing European-wide projects to implement smart grids 
and the role of smart meters within that (EU, 2011), and recent UK information campaigns to cut carbon 
emissions (such as ‘Act on Climate Change’; Directgov, 2011).  In such projects, success is seen as 
simply the achievement of behaviour change. 
 
These additions to the literature problematize the idea of success in various ways.  Individual projects 
carried out and experienced by a number of individuals over a short time period are of course not 
achieving ‘transition’ at the system level.  And yet while interacting with the wicked problem of an 
unsustainable and inequitable energy system; questions of success and failure are still relevant.  Projects 
are still judged to be successful (or not), at the level of the project itself, and at the level of the 
individuals participating in that project, and at the level of the locality overall.  A theoretical 
understanding at this level is therefore useful if these ‘messy’ local projects can nevertheless be 




These ideas were explored with case studies in order to bring out practical aspects of change and 
context.  Two Birmingham based local sustainable energy projects were explored.  A critical realist 
approach was adopted, as articulated by Bhaskar (1978).  This holds that there is an external reality 
brought about by generative mechanisms, including social generative mechanisms.  Elements of 
grounded theory (Strauss and Corbin, 1998) were used to guide the systematic exploration of the 
processes of the projects, in order to fully understand the nature of success in a local context.  The case 
studies were also longitudinal, allowing an understanding of how the problems faced by the projects 
changed over time.  The case studies chosen were the Birmingham Energy Savers (BES) project run by 
Birmingham City Council, and the Green Streets project run by Sustainable Moseley (SusMo).  Case 
selection was partially pragmatic; both projects had recently begun at the time of the research, both 
were based in the same urban environment (Birmingham) and hence were more comparable.  However, 
as BES was a local authority-led project and Green Streets a volunteer project, the difference in size, 
organisational form and resources meant they could be used as ‘maximum variation cases’ (Flyvbjerg, 
2006). 
 
3.1 The Two Cases – BES and SusMo 
 
Birmingham Energy Savers began in 2010 as a Birmingham City Council (BCC) pilot project installing 
photovoltaic (PV) panels onto council properties in order to tackle fuel poverty, re-energise the local 
economy and reduce carbon emissions.  In total, 1300 PV arrays were installed in deprived areas by 
2012.  BCC paid for these installations through claiming the Feed-in Tariff, which had been introduced 
in April 2010 to encourage the installation of microgeneration technologies.  This project was being 
carried out with the aim of moving from PV to ‘whole house solutions’ under then incoming UK Green 
Deal legislation, through which BCC hoped to address a number of social and economic aims. 
 
SusMo embarked upon their project officially in 2009, after having won £140,000 worth of goods and 
services from British Gas as part of their Green Streets project; one of 14 winners nationally.  With this 
resource, SusMo arranged for the installation of PV arrays on a local church, a school, a mosque and a 
building in the local allotments, and other microgeneration technologies or energy efficiency measures 
to be installed in 17 houses (the actual work for which was carried out by British Gas or their 
contractors).  Moseley is a vibrant, multicultural neighbourhood community boasting a monthly 
farmers’ market, yearly music festivals and a large number of community groups.     
 3.2 Data Collection and Analysis 
 
Table 1 gives an overview of the methods used.  Both case studies were followed for a period of 18 
(SusMo) to 22 (BES) months, during which time monthly board or committee meetings were attended 
in order to observe the organisers of each project in a natural setting, allowing the researcher to remain 
in the ‘flow’ of everyday life (Kearns, 2010).  Documents were also gathered both to provide an initial 
understanding of the case studies, and also to provide specific figures and minute detail. 
 
Table 1 about here 
 
Interviews formed the most important source of case study information as they targeted people directly 
involved with the cases, allowing the development of detailed insight (Yin, 2003).  Interviews with both 
the organisers and beneficiaries of each project were carried out in spring 2011, when the beneficiaries’ 
involvement with the projects had just begun, and again roughly 12 months later.  Some interviewees 
were changed or added in round two as their roles emerged as being important.  Both sets of questions 
aimed to understand how the beneficiaries responded to the interventions in terms of their behaviour, 
their reasons for participating, and the organisers themselves.  How contextual factors mediated the 
beneficiaries’ responses to the interventions was also explored.  Interviews with the organisers sought 
to understand the perceptions that the organisers held about those beneficiaries, about their energy 
behaviour and how this could be changed, and what contextual factors came into play.  The data was 
reviewed and a number of analytical categories were developed inductively from the data to reflect 
these themes.  All interviews were coded according to this list of categories, which grew as the data 
required.   
 
3.3 Analytical Framework of Success 
 
Success emerged as a key analytical concept from the data which both gives an understanding of 
practice and a signpost for better future projects.  Fundamentally different beliefs are held about the 
nature of the problem faced by projects; these beliefs are here termed ‘causative beliefs’ as they 
determine the perception of outcomes.  Essentially the problem to be addressed is what a person believes 
it to be, or at least believes is the most important.  This belief is fundamentally tied to a belief about 
what success is – being the resolution of that problem.  Both are tied to beliefs about what the solution 
is, i.e. what mechanisms will resolve this problem.  These three elements are three parts of the same 
mental construct; a triplet.  When talking about these projects, participants perceived them as successful 
if the project had solved the problem as they had perceived it.  If it had not, they viewed the project as 
a failure.  Sometimes different organisers of the same project had opposing views on this.  Sometimes 
there were hidden objectives, or objectives contradicted each other.  All of these contribute to the 





Projects are ultimately about resolving problems, and therefore the results are laid out below according 
to the problems perceived by the participants of the project (see Table 2) rather than according to the 
problems framed in section 2 of this paper.  Each problem and the triplet of causative beliefs of which 
it is part will be taken in turn and the data for each given. It is acknowledged that there is much overlap. 
 
Table 2 about here 
 
4.1 Fuel poverty 
That many of Birmingham’s residents suffered from fuel poverty was considered a major problem that 
both projects wished to address at the same time as delivering sustainable energy.  The organisers of 
both projects were forthcoming about this wish, and beneficiaries most often gave this reason for 
choosing to participate in the projects. 
 
“most of the PV in Birmingham is on social housing, and was done for fuel poverty reasons” (BES 
organiser) 
 “Our main aim as a group was to help people who are in fuel poverty, to stress that the people in 
need were the people who should get the insulation and things like that” (SusMo Member) 
“I thought we’ll have a go and see if it saves any money . . . Every little penny counts these days” 
(BES beneficiary) 
 
The solution to this problem was to essentially alleviate people from fuel poverty.  The way in which 
these projects tried to do this was by installing energy saving measures and trying to change behaviour. 
 
“The PV panels were ‘sold’ as a mechanism for saving money” (BES organiser) 
“The best way of getting people to save money on their fuel bills is to make them change their 
behaviours that are giving higher electricity bills.  For some vulnerable occupiers that is not 
possible” (BES organiser) 
 
Success given this perception of and causative belief about the problem was therefore reduced bills for 
project beneficiaries, and their alleviation from fuel poverty. 
 
4.2 Overuse of energy 
At another level, the problem can be seen as that it is normal for people in the UK to use too much 
energy. SusMo, being a low carbon action group, took this to be its primary problem because this is 
environmentally unsustainable. Although, as the above quotes demonstrates, they were additionally 
concerned for the economic unsustainability for low income households, this was secondary to 
environmental aims.  However, for BES, the economic unsustainability was the primary problem 
because the cost of this energy was becoming unmanageable for tenants.   
 
“if you’ve had a terribly inefficient boiler . ..[you’re] throwing good fuel after bad” (SusMo 
Member) 
“You ask the normal everyday man in the street, why would he sign up for any project?  What’s in 
it for me.  And it’s gotta be the economic benefit.  They’re not worried about the planet . . . the vast 
majority, it’s gonna be how much can I save” (BES organiser) 
 
The solution to this problem was to reduce the energy being used.  This could be done again through 
installing physical energy efficiency measures which would reduce the energy used and hence the 
financial and environmental cost associated with this. 
 
 “[BES was] very much targeted at disadvantaged households” (BES organiser) 
 “Fuel will be saved by happenchance . . That’s what the technology’s for, but to get the best out  
of something you want people to understand it” (SusMo member) 
 
Another potential solution to this problem was to encourage people to change their wasteful energy 
behaviours, perhaps through social norms.  There was some evidence that these norms were starting to 
take effect. 
 
“I’m a great believer in the ‘people like me’ effect . .it’s saying there’s a lot of people round here 
who are doing this . . . it’s not rich people, it’s not eco-activism, it’s about saying actually this is 
really normal” (SusMo member) 
“We’ve had properties, we call it PV envy, er, where some properties are unsuitable . . . [they will] 
chase you, why can’t I have em on mine, I need to know the reason” (BES organiser) 
 
Success given this perception of the problem was reduced energy consumption.  However the 
connection to, and at some points the contradiction with, the first problem of fuel poverty is never 
addressed within the projects.   
 
4.3 Unsustainable lifestyles 
A third causative belief about the nature of the problem that these projects were aiming to tackle was 
that many people have unsustainable lifestyles which need to change. 
 “People [need to realise] the importance of not driving cars around for short distances and stop 
buying everything encased in plastic” (SusMo member) 
 
The solution to this problem was perceived as increasing awareness of environmental sustainability 
through visible sustainable energy technologies such as PV and through education and information 
which would lead to behaviour change. 
 
“The reason was to get the word out, to get people interested, I mean the flagship was obviously 
the church, that was the thing that we thought . . .will catch everyone’s eye . . . that’ll be a big 
thing” (SusMo member) 
They can see the [PV generation] meter go backwards, they’re generating, they can see that, why 
have I got 50watt halogen light bulbs, when I turn two of them on, that takes all the power from my 
PV.  I should get some energy efficient ones” (BES organiser) 
 
Success given this perception of the problem was viewed as something of a ‘conversion’ to 
environmental sustainability and advocacy; 
 
“we had also hoped that our core group of people would be greatly enlarged with all these people 
who had been inspired by everything” (SusMo organiser) 
 
Although not contradictory to other problems, this potentially uncompromising stance reduces freedom 
for action in relation to the ways projects can be delivered. 
 
4.4 Delivering complex projects for change 
A fourth causative belief as to what is the primary problem is quite simply, delivering large and/or 
complex projects are in themselves extraordinarily difficult to do and require marshalling people and 
resources against a backdrop of changing circumstances and often pathological accountability.  This 
was made difficult for BES as a project within a large local authority, where resources are often severely 
limited but the number of stakeholders and different concerns, who must be satisfied, are many.  The 
delivery of a project was difficult for SusMo to do as a voluntary community group because most 
members had full time day jobs and hence had little free time and resources to devote to this demanding 
task of project management. 
 
“It took a lot of work going round politicians and senior management, again and again, because 
it doesn’t make sense in the first instance” (BES organiser) 
 “. . . the workload . . it was more than we as volunteers could cope with, and I was the only one 
of the core group who was actually retired, everybody else had jobs and kids . . we didn’t realise 
the implication on our personal lives” (SusMo co-ordinator) 
“The downside is burnout, for a few individuals . . . I wouldn’t go through with it again.  Full stop” 
(SusMo co-ordinator) 
 
The solution to this problem for BES was based on professional experience which allowed them to 
manage uncertainty by bringing together the right people and to include a number of key aims to please 
different stakeholders.  The ensuing tension was used to drive practical and timely decisions.   
 
 “When I set up the board for the programme, I set up three champions, a social benefit champion, 
an environmental champion, and an economic champion. I had a tension.  Now the reason that 
that’s important was that some of the decisions that you have to make are between those” (BES 
organiser) 
 
For SusMo, the solution to this problem was simply ‘bloody minded’ dedication on behalf of a few 
individuals. 
 
“SusMo . . . as an organisation . . may only be hanging on by their fingertips, if I can say that, . . . 
or by four or five or six dedicated people . . . but I think we should hang on” (SusMo beneficiary) 
 
Success given this perception of the problem is therefore the achievement of the delivery of the projects 
in question. At its worst a focus on project delivery can overshadow the other problems, merely 
delivering material targets. On the other hand, not delivering anything until perfection is achieved is a 
waste of time. 
 
4.5 Few economic opportunities in Birmingham 
A final causative belief about the nature of the problem that these projects felt they had to address was 
that Birmingham as a city suffers from high levels of deprivation, with the reason being the lack of jobs 
in the city.  This had become a pressing issue since the closure of the Longbridge car manufacturing 
plant, and the demise of manufacturing and industry in general (Larkham, 2003) 
 
“We’ve got the highest levels of unemployment in the country! It’s not good for the city! 
Unemployment is linked to poverty, violence, crime, mental health, public health” (BES organiser) 
 
The solution to this problem was perceived as working towards regenerating the city’s economy, in this 
instance through construction for energy efficiency. 
 
 “The reason it’s such a lovely project is that [as well as social and environmental benefits] it 
delivers job creation and inward investment” (BES organiser) 
 
Success according to this perception of the problem was therefore simply to create more local jobs.  
This contradicts all of the other problems except possibly bringing work to those in fuel poverty. 
However, delivering on this is complex because of procurement regulations and the demands of using 
an under-skilled workforce. 
 
It can be seen, therefore, that within both of these local sustainable energy projects, there were a number 
of different causative beliefs about the full nature of the problem that each project was trying to address, 
thus calling into question the nature of success, and so the best mechanisms to get from problem to 
success.  Some of these causative beliefs have little to do with sustainable energy per se, but were 
important in the local context where these projects had to be successful.  In this way, the projects were 
addressing a ‘wicked’ problem; a problem which is stakeholder dependent and hence with little 




Success is a useful vehicle for understanding the practice of local sustainable energy projects.  
Ultimately, success of any kind in such projects is difficult to achieve as a result of the systemic nature 
of the problem of unsustainable energy provision.  However, often local sustainable energy projects 
deal with more “immediate” concerns than environmentally driven desires for a sustainability transition, 
and therefore success is tied to the particular problem that each individual within the project is 
prioritising.  Hence, a focus on the practice of local projects forces a number of different understandings 
of success into view, that are not normally addressed in the sustainability transitions literature.   
 
The analysis of the data demonstrates that there are many different causative beliefs and hence different 
perspectives of success within individual sustainable energy projects.  Success can be conceived of as 
simply the achievement of delivery of a local sustainable energy project, as this is a feat in itself.  This 
is even more the case when dealing with competing concerns with few resources.  Installing sustainable 
energy technologies is also indicative of success; it can make an instant difference to the individual 
householder as it can lift them from fuel poverty.  If such technologies are visible, they can potentially 
affect the behaviour of others, and change expectations about how energy is normally sourced and what 
technologies are required for the home.  Energy behaviour change is itself another conception of 
success, both reducing individual impact on the environment and saving householders money.  Finally, 
this research also finds that local sustainable energy projects are considered successful if they create 
jobs or alleviate economic hardship.  Success here is economic and quantifiable.  Alleviation from fuel 
poverty was a critical conception of success in both projects, so too was the creation of employment 
opportunities.  This latter understanding of success further emphasises the hitherto poorly understood 
role of the locality in sustainable transitions.  Economic deprivation is a particular issue within 
Birmingham (and in many other cities), and as such BES, as a publically funded project, had to address 
this in order to be considered successful.  In other localities, a primary concern in a sustainable energy 
project might be preserving the heritage of the built environment (e.g. Bath, see Anderson and 
Robinson, 2011), or self-sufficiency (e.g. the Scottish Highlands, see Mackenzie, 2006).  Through 
looking at these multiple perspectives of success, real tensions can be seen in how success is perceived 
by different individuals even within the same projects.   
 
This summary of the narratives of success in these projects demonstrates the full nature of the wicked 
problem they were facing.  Ison (2010) describes ‘wicked problems’ as going beyond the capacity of 
any one organisation to understand and respond to, and where there is often disagreement about the 
causes of these problems and the best way to tackle them.  Because of this, there is always a propensity 
to apparently ‘tame’ the problem by reducing it to a single manageable problem which can be defined, 
and solutions for which can be tested.  Thus, in these projects different individuals are tempted to cope 
with the wicked problem of unsustainable energy by focusing on their own causative beliefs about the 
problem and about success.  By exploring the scale of local sustainable energy projects, this research 
adds to the sustainability transitions literature by looking at how this was done in practice.   
 
There are important implications to understanding the practice of local projects and their multiple 
narratives of success.  The “birds eye” policy frame of the transition literature is not necessarily always 
relevant to local projects, where different actions and framings are often needed to drive action forward, 
and where projects are constantly happening but not in the ‘protected spaces’ of niches for the express 
purpose of contributing to transition.  Theoretically, this challenges the relevance that the sustainability 
transition literature claims to have for policy; at what level is it relevant, and how far? Local politics 
and projects require the development of a more nuanced and detailed understanding of how to drive 
transition, not currently provided.   
 
This paper contributes to this by arguing that local projects can provide the necessary ‘stepping stones’ 
towards that transition, even if they do not ‘look’ like sustainability transition projects.  If it can be 
argued that individual projects do make a difference at some level of the wider (sustainability) problem, 
then they can followed up with another project with similar aims, which can capitalise on the small 
change created by the previous project, and create further change allowing yet another project to take 
place.  Individual projects happen in a locality, to individuals with certain causative beliefs.  Local 
projects must therefore start ‘where those individuals are’, and design projects which suit the context 
and options that are actually available there.  Perceived success can create opportunities for more radical 
projects.  This research also suggests that if some individuals do not perceive the project to be 
successful, then they are likely to reject proposals for further projects that attempt to build on the first, 
thereby holding back the wider transition process.  SusMo’s co-ordinator saying; “I wouldn’t go 
through with it again.  Full stop” is an example of this.  This is supported by Heiskanen et al (2015), 
who suggest that theoretical views or guiding visions of transitions are almost irrelevant to actual 
delivery; local projects and individuals can and will dismiss them if they are not perceived as positive 
locally. 
 
Ultimately, change is incremental and episodic (see Spinardi and Slayton 2015 for a demonstration of 
this in aviation); this paper argues that individual projects can create a trajectory of change when they 
build on each other and reinforce similar messages.  This paper thereby contributes to a growing body 
of work demonstrating alternative insights for sustainability transitions that do not rely on the MLP’s 
high level insights, (see also Hyysalo et al (2013)’s work on the role of internet forums in the spread of 
heat pumps in Finland, and Heiskanen et al (2014)’s call for co-production of knowledge to improve 
sustainable consumption policy).  This linking of messy local projects with a variety of different aims 
(other than transition) over time is another way towards a wider transition that is not well explored 
within the current transition theory and practice.   
 
This research also demonstrates the need to better heed Shove and Walker’s (2007) critique of the 
normative nature of transition.  It is futile to conceive of transitions as a move from system or innovation 
A to system or innovation B.  The case studies presented here demonstrate that within a process of 
change there will be a multiplicity of narratives about what constitutes ‘success’ for a project.  At times 
these narratives may be contradictory.  These multiple narratives of success can be an opportunity, 
rather than a difficulty.  Understanding this allows us to recommend that projects be multi-faceted, so 
there are more available potential narratives of success.  Within transition theory and practice as a 




This research demonstrates that there are many different causative beliefs and hence different 
conceptions of success.  The data suggest that it is more likely that projects which are multi-agenda, 
thereby allowing for pluralism in causative beliefs about success, will be perceived as successful.  Local 
projects are not always ‘protected spaces’ to explore suitable innovations for a sustainability transition; 
they are focusing on the messy and wicked problems of their locality.  However they can still make a 
contribution to transition if perceived as successful and built upon.  And yet, within the world of 
transition practice, attempts to encourage transitions often take a high level, vision-led approach (Kemp 
and Loorbach, 2003 Climate-KIC, 2015).  However, in some national contexts a high-level managed 
approach may not be easy (Hawkey and Webb, 2014).  In such contexts, individual local projects with 
non-explicit sustainability transition aims, can provide a way forward.  
 
Sustainable transition research and practice would therefore benefit from this reconceptualization away 
from success as concerned with bringing about full sustainability transitions, and to focus on local 
projects as sites of change.  Such a reconceptualization provides transition theory with a new way of 
understanding how transitions can happen, and provides practical advice on effecting transitions.  A 
focus on local projects forces individuals and localities into view and demonstrates that in practice, by 
emphasising narratives of success, local projects can attract support and goodwill that will help build 
momentum for the next project. This is borne out by the projects discussed here; following the 
successful completion of SusMo’s Green Streets, SusMo set up a renewable energy mutual, and 
following the success of BES support was given for an ambitious extension of the project.  This positive 
narrative understanding of success is the sort of dynamic understanding needed to capitalise on projects, 
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Table 1 – Data collected for the two case studies 
 
Case studies Interviews  Observation 
(meetings, site visits) 
Documents 
BES 36  38  Minutes from board meetings, reports, 
letters, business plans, project proposals 
SusMo 26   25 Minutes from board meetings, reports, 
letters, business plans, project proposals 
 
Table 2 – Table of Causative Beliefs  
 
Problem Solution Success 
Fuel poverty Installation of energy 
efficiency measures and/or 
behaviour change 
Alleviation from fuel poverty 
Overuse of energy Installation of energy 
efficiency and/or behaviour 
change 
Reduced energy consumption 
Unsustainable lifestyles Increasing awareness of 
sustainability. 
‘Conversion’ to environmental 
sustainability and advocacy. 
Delivering complex projects 
for change 
Multi-agenda projects, 
manage anxiety, dedication 
Delivery of complex projects 
for change 
Few employment 
opportunities in Birmingham 
Grow the ‘green economy’ 
through these projects 
Creation of local jobs. 
 
